

ERASMUS +, KA2 –

COOPERATION AND INNOVATION FOR GOOD PRACTICES

HAMMER Project n° 2014-1-FR01- KA200-008565

HAMMER PROJECT REPORT

First workshop in Ormea December 2014

| SUBJECTS | PROBLEMATIC OR ACTION | DATES, WHOM ? | OBSERVATIONS |
|------------------------------------|---|---|--|
| WEBSITE | <p>The website of the project is on line: http://www.hammer-project.eu/</p> <ul style="list-style-type: none"> - Add photos for the first page - Translation (main pages) in each language of the partnership - Send e-mail addresses (contact list for login) to F. Danda to allow access levels to the website | January, each partner sends photos, email addresses to Francesca and translates | Finland will present documents in English. Only the presentation of the |
| PLATFORM OF DIGITIZED MARTELOSOPES | <ul style="list-style-type: none"> - The group decides to not realize photos for each tree (too much work) but only for some interesting trees + panoramic photos from identified points of the plot in order to get a general overview - We will do photos tests in Spain with Drone. Tampere University of Applied Sciences - TUAS | January and February | According to the Finnish partner it will be very difficult (impossible) to put the application on harvester simulator because constructors are not working |

| | | | |
|------------------------------|---|---|--|
| | <p>will test the use of the “Go Pro” ; the aim is to see if it’s possible to use these kinds of technics in the Hammer application</p> <ul style="list-style-type: none"> - How to import/export data from or towards the application? (ask Adrien) - The first version of the application (test) must be ready for the steering meeting in february: translation and graphics (perspective of april mobilities) | | in this way |
| TRAINING REFERENCE DOCUMENTS | <ul style="list-style-type: none"> - TUAS has to put the training reference document in shape (redaction, graphics/photos, advices to take photos,...) - Each partner must give formulas or tables for cubing, prices, quality, increment data | February steering meeting | |
| VALUATION TOOLS | <ul style="list-style-type: none"> - Work on the flyer : is done in English by FW asbl, and the contents are translated in mother language by each partner - The logo is done and integrated in the documents - When we have the flyer, all participants will send it with the website link, to their partners to promote the project | Beginning January January | We change the format of the flyer for one page: adapted to email sending |
| MOBILITIES | <p>Dates Pedagogical organization: must be realized by each partner (5 work days and 2 travel days) :</p> <p>Day 1 & 2: realization of the inventories in forest plots Day 3: presentation of forestry sectors of each country to other learners and exchange between native and mobility students + enter inventory data in the database Day 4 & 5: exercises (tree cutting designation...) from numerical application</p> <p>The costs of the learners staying in the country are taken in charge by the host school – only the trip costs are taken in charge by the sending school.</p> | 13 to 17 of april 2015 for the first wave | <p>Students in mobility are preferably at least 18 years old.</p> <p>Each partner must prepare a Power Point on the Forestry sector of its country</p> <p>Each partner must evaluate the time which is necessary for inventories and give adapted work to students in mobility</p> |

| | | | |
|-------------------------------|---|---|--|
| | <p>In 2015, Antioquia will send 1 student in each country (total of 4) and Sergude will send 1 student in each country (total of 4).</p> <p>The rest of the mobility grants will be managed in the framework of another action: Bazas can organize a study visit for the group of 8 students in the same condition that other mobilities / the week will be plan for the end of the school year</p> | | |
| MULTIPLIER EVENTS | These actions are planned at the end of the project | | |
| EVALUATION | An evaluation will be done for the student mobilities. A formular will be sent to each student in order to get its feeling before and after the mobility | April 2015 | The coordination will be in contact with each country for this evaluation |
| STEERING GROUP MEETINGS | Next meeting (3 days) with managers in Spain (Antioquia) We see the opportunity that Adrien Arraiolos goes to the meeting to meet Manne in order to work on photos and videos for the Hammer application. | 3, 4, 5 of February 2015 | The programme will be done between Antioquia and the coordinator: expense issues, drone test organization... |
| FOLLOW UP AND FINANCIAL POINT | Virtual meeting for managers : video conference (skype) or phone conference | <p>Date of skype conference: Thursday 15th January at 9:00 a.m.</p> <p>Financial points according to timetable</p> | The coordinator will send a mail with his skype username, all partners will give theirs |