

ERASMUS +, KA2 –

COOPERATION AND INNOVATION FOR GOOD PRACTICES

HAMMER Project n° 2014-1-FR01- KA200-008565

HAMMER PROJECT REPORT

Transnational meeting in Tampere

19 to 21 of may 2015

SUBJECTS	PROBLEMATIC OR ACTION	DATES, WHOM ?	OBSERVATIONS
WEBSITE	<ul style="list-style-type: none"> – The participants are invited to use the website: putting on line documents, using forum... 	All along the project	
PLATFORM OF DIGITIZED MARTELOSOPES	<ul style="list-style-type: none"> – The hammer application is in the last test version. It should be finished for the end of june – During the meeting a list of changes and improvements has been done and a skype meeting with A Arraiolos allowed to check some points ; the mainly are: x photos: the architecture by plot allows to put a panoramic photo ; furthermore AA will add a link for each tree to put a photo or a file x angle correction: it's the angle which allows to correct the position of the grid, in order to orient it to the north 	The last version should be ready for the mobility week of june in Bazas (ultimate test)	Sending the file: Hammer correction

	<ul style="list-style-type: none"> x Finland team specify what they want put in the application, regarding their quality system x explaining the needs concerning the growing calculation x Javier will specify his needs regarding to the GIS importation x sending the results that we want to see in the application: graphs, schemes, tables x we introduce a second reason of hammering by tree; each country will have its own list x other corrections 		
TRAINING REFERENCE DOCUMENT	<ul style="list-style-type: none"> – During the meeting all participants worked on the document by group and validated synthesis – Finland team has to continue the work: set up the document by adding screen captures, completing contents... 	Having an available version for the week mobility of Spanish students in june in Bazas	<p>The guideline is a help for the users mainly for teachers.</p> <p>This document should be improved all along the use of the application and the project</p>
VALUATION TOOLS	<ul style="list-style-type: none"> – The flyer has been done and participants are encouraged to use it 		
MOBILITIES	<ul style="list-style-type: none"> – The mobility week was a success: no particular problem to deplore and good results (see evaluation) – In june, Antioquia and Sergude will send 8 students in Bazas to work on Pine maritime marteloscope in the same conditions as the global mobility but taking into account the special needs (visit of other school,) 	14 to 18 of june 2015	
MULTIPLIER EVENTS	<ul style="list-style-type: none"> – These actions are planned at the end of the project 		

EVALUATION	<ul style="list-style-type: none"> - Françoise Heraut sent some intermediate elements about the situation of the project - The results are good - The coordinator sent to the national Agency in may the intermediate report: the project respects the initial calendar 	April 2015	
STEERING GROUP MEETINGS	<ul style="list-style-type: none"> - Next meeting (3 days) in Belgium - Next workshop (3 days) in Spain 	28, 29 and 30 of october 2015 2, 3, and 4 of December 2015	
FOLLOW UP AND FINANCIAL POINT	<ul style="list-style-type: none"> - The coordinator asks participants to send the excel file to pay the grant, including april mobility 		All partners fulfill the excel document, join justifying pieces and the coordinator will pay the grant