

ERASMUS +, KA2 –

COOPERATION AND INNOVATION FOR GOOD PRACTICES

HAMMER Project n° 2014-1-FR01- KA200-008565

HAMMER PROJECT REPORT

2nd workshop in Sergude (Spain)

2 to 4 of december 2015

SUBJECTS	PROBLEMATIC OR ACTION	DATES, WHOM ?	OBSERVATIONS
WEBSITE	the hammer application place has been changed in the website with a new photo and new sentence "work on marteloscope, click here"		To put the documents of the Sergude meeting (reports, photos...) in the website
PLATFORM OF DIGITIZED MARTELOSOPES	Realization of an exercise in Sergude marteloscope Meeted problems: <ul style="list-style-type: none"> – Modification of a tree in a plot – Pb with the automatic save in the hammering – Get the possibility to save in hammering not only in the creation of the marteloscope – Photo: see the possibility to move the "point" 		The list of difficulties will be see with Adrien the 15 of december

	<ul style="list-style-type: none"> by hand – On some plots (Italy) the circles don't appear – See the possibility to settle the number of trees – Mise en page d'impression – Affichage de la couleur et grosseur des arbres – Mateloscope avec un I et species – Comment supprimer un utilisateur 		
TRAINING DOCUMENT REFERENCE	<ul style="list-style-type: none"> – The guideline is quiet finished ; There are possibilities to complete it from the training short document with general information – FCBA presents the training course about harvester drivers and a module on "Forward optimization in the plot" is added to the content 	Spanish teams and FCBA	<p>Sergude and Antioquia are in charge of the short training document</p> <p>FCBA made a synthesis of " driver harvester training course"</p> <p>Antioquia will translate it in English. Each country will adapt it to its country</p>
MOBILITIES	<ul style="list-style-type: none"> – The content of the mobilities will be defined in Italy 	25 to 30 of april	
DISSEMINATION AND MULTIPLIER EVENTS	<ul style="list-style-type: none"> – The poster (90 x 95) has been realized and validated by the group ; Ruben will present it in the framework of a congress; he will realize a scientific article with Aniko Horvath – Realizing events or action of communication to forest school and professional until the end of the project 	<p>Vigo Agroecology in april?</p> <p>Forexpo : 15,16, 17 of june</p> <p>Galiforest : 30th june, 1, 2 of july</p>	<p>Each partner should use it in the framework of their activities after translation</p> <p>Partners are sensibilized to the way of organizing the communication towards schools and professionals</p>
EVALUATION	<ul style="list-style-type: none"> – Next evaluation work for the students mobility 	April 2015	
STEERING GROUP MEETINGS	<ul style="list-style-type: none"> – Meeting in Italy: the objective is to build the mobility content and to create a work document applied to the mateloscope 	29th, 30th March, 1st April	Italy is the only country with Bazas who welcome partners two times during the project. A contribution

	– Meeting in France : FOREXPO : stand of forest schools (Bazas and Meymac) + partners meeting + presentation of the hammer	15, 16 and 17 june 2016	could be applied to partners for the transport from Nice to Ormea For organization it's important to know how many people of each country will go to FOREXPO (2 to 3)
FOLLOW UP AND FINANCIAL POINT	– a new payment will be done in December after presentation of the excel situation	End of october	The coordinator send a message to each partner with information